. -t
ECS Configuration Change Request Page 1 of 1 Page(s)

1. Originator 2. I:og Date: 3. CCR#: 4.Rev: | 5. Tel: 6.Rm# | 7.0rg.
Randall J. Miller x0400 2078 Cco

5 may 99 Cﬂ-e:’;ﬂ? —
8. Title of Change: Distribute 4PY.Dryden Toolkit to VATC

Q. (?ri tor Slﬁbtu’ﬁl?ate; -0 Dz/\ A /‘-( / ] —I]L_Q,. %7 (1: ERType: 12. Need Date: 5/4/99

13. ce Manage ',Ejatg‘%lgla 14. Category of Change: 15. Priority: (If “Emergency”

m mn/\ / , aq Update Baseline fill in Block 28).

‘FD( A fonssteng §/H ' Emergency
16. Documentation/Drawings impacted: U 17. Schedule 18. Cl(s) Affected: Toolkit
Use the 4PY .Dryden Toolkit installation instructions. Impact:
None

19. Release Affected: 20. Date due to Customer: | 21. Impl. Date: 22. Estimated Cost:
4PY N/A 5/4/99 None

23. Source Reference:  LINCR (attach) [ JActionltem [ JTech Ref. [JGSFC [JOther:

24. Description of Change: (use additional Sheets if necessary)

There are no changes to the Toolkit due to transition from 4PX to 4PY; therefore, no separate delivery of Toolkit is required for
4PY Elmira, and the 4PY.Dryden Toolkit can be re-used for EDC transition. The 4PY.Dryden Toolkit needs to be added to the
4PY Elmira (Early) delivery that was made to the VATC to support transition testing.

25. Proposed Solution: (use additional sheets if necessary)
SMC shall distribute the 4PY .Dryden Toolkit to the VATC. Test shall install the Toolkit as required.

26. Alternate Solution: (use additional sheets if necessary)
None

27. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Test will be unable to Test the installation of the Toolkit required when EDC installs 4PY.

28. Justification for Emergency (If Block 15 is “Emergency”):
Installation testing of 4PY is a critical path item in the EDC transition plan.

29. Site(s) Affected: [JEDF [ JMini-DAAC [JVATC [JEDC [JGSFC [JLaRC [INSIDC [IsMC [JAK [JJPL

[Jeoc  [IDG Test Cell [ JOther
30. Board Comments: 31. Work Assigned To:
32. EDF/REL2 CCB Chair (Sign/Date): 33. Disposiﬁoq% 34. (TBD)
% AlC Disappro
); E 9 Fwd/ECS Fwd/ESDIS
35. M&O CCB Chair (Sign/Date): 36. Disposition: Approved 37. CM Manager's Closure:
AC Disapproved
‘ Fwd/ECS Fwd/ESDIS
38. ECS CCB Chair (Sign/Date): 39. Disposition: Approved 40, CCR Closed Date:
AC
Disapproved
CMO01 March 8, 1999 ECS/EDF/REL2 CCB
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